Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14590-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0031

Date: 04/08/2016
Page 1 of 14

Pay Period:

Contract Location: Time Allowed: 1020 Days
I-75/SR 401 AT SR 156 (REDBUD RD) Elapsed Calender Days: 959 Days
Percent Time: 94.02
District: 6 Area: 01
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 06/21/2013
P. O. DRAWER 970 Date Awarded: 06/26/2013
Date Contract Executed: 06/21/2013
Date Notice to Proceed: 08/16/2013
MARIETTA GA 30061-0970 Date Work Began: 10/08/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $27,765,788.50 Counties:
Original Contract Amount $25,097,410.83 Gordon
Funds Available $8,140,940.80
Percent Complete 70.23%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
610750- $27,765,788.50 $25,097,410.83 $8,140,940.80 70.68% $1,387,479.67

Chief Engineer

03/01/2016
to 03/31/2016



Rpt-ID: RCPESPRJ Georgia Date: 04/08/2016

User: vepps Department of Transportation Page 2 of 14
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0031 Pay Period: 03/01/2016
to 03/31/2016

Project Number: 610750- I-75/SR 401 & SR 156-INTERCHANGE WIDENING F

Federal State Project Number:  IM000-0075-03(189)

Total to Date Prev to Date This Estimate

Participating $15,600,788.14 $14,470,260.40 $1,130,527.74
Non-Participating $3,900,197.14 $3,617,565.21 $282,631.93
Total Earnings $19,500,985.28 $18,087,825.61 $1,413,159.67
Stockpiled Materials $123,862.42 $149,542.42 ($25,680.00)
Gross Earnings $19,624,847.70 $18,237,368.03 $1,387,479.67
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $19,624,847.70 $18,237,368.03

Total Payable: $1,387,479.67



Rpt-ID: RCPESPRJ Georgia Date: 04/08/2016
User: vepps Department of Transportation Page 3 of 14
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0031 Pay Period: 03/01/2016
to 03/31/2016
Project Number 610750-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0009 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 2,000.000 795.400
60.000 63.000
858.400 $3,780.00 $51,504.00
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .886
898912.740 .021
.907 $18,877.17 $815,313.86
IM000-0075-03(189)
0048 208-0500 ROCK EMBANKMENT TN .000 2,835.860
32.100 .000
2,835.860 $.00 $91,031.11
Supplemental Agreement No 2
CO #10
0065 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 8,128.000 17,147.220
78.270 3,407.060
20,554.280 $266,670.59 $1,608,783.50
0075 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 58,717.000 26,348.680
TL & H LIME 63.090 5,795.980
32,144.660 $365,668.38 $2,028,006.60
0080 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 24,000.000 6,949.920
L & H LIME 69.720 3,328.490
10,278.410 $232,062.32 $716,610.75
0085 413-1000 BITUM TACK COAT GL 20,628.000 18,395.000
2.490 3,693.000
22,088.000 $9,195.57 $54,999.12
0088 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -179,228.300
1.000 -132,975.680
-312,203.980 $-132,975.68 ($312,203.98)
(IN#1)
0110 441-0104 CONC SIDEWALK, 4 IN SY 3,831.000 2,956.238
18.180 591.717
3,547.955 $10,757.42 $64,501.82



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0031

Date: 04/08/2016
Page 4 of 14

Pay Period: 03/01/2016
to 03/31/2016

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0125 441-4030 CONC VALLEY GUTTER, 8 IN SY 1,718.000 947.305
47.480 391.670
1,338.975 $18,596.49 $63,574.53
0130 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 1,678.000 511.500
13.670 585.400
1,096.900 $8,002.42 $14,994.62
0135 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 6,440.000 5,993.000
11.860 1,123.100
7,116.100 $13,319.97 $84,396.95
Category Amount: $813,954.65 $5,281,512.88
Category Number: (0020 DRAINAGE
0159 550-1661 STORM DRAIN PIPE, 66 IN, H 10-15 LF 115.000 152.000
161.950 .000
152.000 $.00 $24,616.40
Category Amount: $0.00 $24,616.40
Category Number: 0010 ROADWAY
0180 641-1100 GUARDRAIL, TP T LF 147.000 63.650
35.000 42.200
105.850 $1,477.00 $3,704.75
0185 641-1200 GUARDRAIL, TP W LF 6,628.000 4,082.100
15.700 1,707.600
5,789.700 $26,809.32 $90,898.29
0195 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 9.000 3.000
925.000 2.000
5.000 $1,850.00 $4,625.00



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0031

Date: 04/08/2016
Page 5 of 14

Pay Period: 03/01/2016
to 03/31/2016

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0200 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 11.000 3.000
1875.000 2.000
5.000 $3,750.00 $9,375.00
Category Amount: $33,886.32 $108,603.04
Category Number: (0020 DRAINAGE
0210 207-0203 FOUND BKFILL MATL, TP Il cYy 71.000 448.557
55.900 .000
448.557 $.00 $25,074.34
0245 511-1000 BAR REINF STEEL LB 9,851.000 10,763.450
0.930 .000
10,763.450 $.00 $10,010.01
0255 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,325.000 2,131.000
39.460 576.000
2,707.000 $22,728.96 $106,818.22
0265 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 938.000 1,018.000
47.970 40.000
1,058.000 $1,918.80 $50,752.26
0270 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 1,212.000 1,220.000
57.310 .000
1,220.000 $.00 $69,918.20
0280 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 63.000 52.000
58.120 136.000
188.000 $7,904.32 $10,926.56
0285 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 121.000 154.000
67.770 .000
154.000 $.00 $10,436.58



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number:

0031

Date: 04/08/2016
Page 6 of 14

Pay Period:

03/01/2016

to 03/31/2016

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0288 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 129.000 .000
72.040 32.000
32.000 $2,305.28 $2,305.28
0289 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 47.000 131.000
42.500 .000
131.000 $.00 $5,567.50
0295 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 4.000 8.000
500.730 .000
8.000 $.00 $4,005.84
0300 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 4.000
648.020 2.000
6.000 $1,296.04 $3,888.12
0335 668-1100 CATCH BASIN, GP 1 EA 29.000 25.000
2233.000 3.000
28.000 $6,699.00 $62,524.00
0345 668-2100 DROP INLET, GP 1 EA 31.000 12.500
1415.000 7.000
19.500 $9,905.00 $27,592.50
0350 668-4300 STORM SEWER MANHOLE, TP 1 EA 18.000 3.000
1957.000 3.000
6.000 $5,871.00 $11,742.00
Category Amount: $58,628.40 $401,561.41
Category Number: 0030 PERMANENT EROSION CONTROL
0370 700-6910 PERMANENT GRASSING AC 38.000 17.469
575.000 2.892
20.361 $1,662.90 $11,707.58
Category Amount: $1,662.90 $11,707.58



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0031

Date: 04/08/2016

Page 7 of 14

Pay Period: 03/01/2016
to 03/31/2016

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0375 700-7000 AGRICULTURAL LIME TN 114.000 13.360
95.000 2.700
16.060 $256.50 $1,525.70
0385 700-8000 FERTILIZER MIXED GRADE TN 72.000 9.786
385.000 1.165
10.951 $448.53 $4,216.14
Category Amount: $705.03 $5,741.84
Category Number: 0030 PERMANENT EROSION CONTROL
0395 710-9000 PERMANENT SOIL REINFORCING MAT SY 258.000 6,601.995
5.000 1,753.778
8,355.773 $8,768.89 $41,778.87
0400 716-2000 EROSION CONTROL MATS, SLOPES SY 62,851.000 47,327.979
0.750 13,997.107
61,325.086 $10,497.83 $45,993.81
Category Amount: $19,266.72 $87,772.68
Category Number: 0040 TEMPORARY EROSION CONTROL
0405 163-0232 TEMPORARY GRASSING AC 19.000 49.166
100.000 3.769
52.935 $376.90 $5,293.50
0410 163-0240 MULCH TN 470.000 575.810
200.000 39.769
615.579 $7,953.80 $123,115.80
0415 163-0300 CONSTRUCTION EXIT EA 13.000 17.250
1244.800 .000
17.250 $.00 $21,472.80
0430 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 2,311.000 705.000
14.680 105.000
810.000 $1,541.40 $11,890.80



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0031

Date: 04/08/2016
Page 8 of 14

Pay Period: 03/01/2016
to 03/31/2016

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0440 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 75.000 60.000
125.000 1.500
61.500 $187.50 $7,687.50
0450 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 15,546.000 10,954.000
0.250 206.000
11,160.000 $51.50 $2,790.00
0470 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 39.000 41.000
942.800 .000
41.000 $.00 $38,654.80
0475 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 75.000 65.000
15.000 4.000
69.000 $60.00 $1,035.00
0485 167-1500 WATER QUALITY INSPECTIONS MO 33.000 29.000
100.000 1.000
30.000 $100.00 $3,000.00
0495 171-0030 TEMPORARY SILT FENCE, TYPE C LF 31,092.000 25,752.750
2.650 157.500
25,910.250 $417.38 $68,662.16
Category Amount: $10,688.48 $283,602.36
Category Number: (0070 LIGHTING
0640 500-3101 CLASS A CONCRETE CcYy 40.000 138.260
606.290 60.240
198.500 $36,522.91 $120,348.57
0645 511-1000 BAR REINF STEEL LB 6,260.000 17,813.700
0.930 9,343.850
27,157.550 $8,689.78 $25,256.52



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14590-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0031

Date: 04/08/2016

Page 9 of 14

Pay Period: 03/01/2016
to 03/31/2016

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 LIGHTING
0650 682-1406 CABLE, TP XHHW, AWG NO 6 LF 29,100.000 9,210.000
1.600 7,000.000
16,210.000 $11,200.00 $25,936.00
0655 682-1407 CABLE, TP XHHW, AWG NO 4 LF 3,000.000 .000
1.300 2,400.000
2,400.000 $3,120.00 $3,120.00
0660 682-1408 CABLE, TP XHHW, AWG NO 2 LF 2,300.000 .000
2.000 1,388.000
1,388.000 $2,776.00 $2,776.00
0669 682-1409 CABLE, TP XHHW, AWG NO. 1 LF 1,100.000 .000
3.000 282.000
282.000 $846.00 $846.00
0670 682-6115 CONDUIT, RIGID, 1 1/2 IN LF 275.000 250.000
9.000 280.000
530.000 $2,520.00 $4,770.00
0685 682-6221 CONDUIT, NONMETL, TP 2,1 1/2 IN LF 12,100.000 8,785.000
4.000 2,290.000
11,075.000 $9,160.00 $44,300.00
0707 681-6246 LUMINAIRE, TP 2, 250 W, HP SODIUM EA 84.000 70.000
749.000 12.000
82.000 $8,988.00 $61,418.00
0708 681-4230 LIGHTING STD, 50 FT MH, POST TOP EA 84.000 70.000
2385.000 12.000
82.000 $28,620.00 $195,570.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0031

Date: 04/08/2016
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Pay Period:

03/01/2016

to 03/31/2016

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 LIGHTING
0710 682-9021 ELECTRICAL JUNCTION BOX, CONC GROUND VN EA 12.000 1.000
850.000 5.000
6.000 $4,250.00 $5,100.00
Category Amount: $116,692.69 $489,441.09
Category Number: 0040 TEMPORARY EROSION CONTROL
1400 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 9,444.000 3,598.500
2.850 708.000
4,306.500 $2,017.80 $12,273.53
1410 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 6,732.000 6,831.000
0.840 .000
6,831.000 $.00 $5,738.04
Category Amount: $2,017.80 $18,011.57
Category Number: (0020 DRAINAGE
1430 668-5000 JUNCTION BOX EA 9.000 9.500
1087.000 .000
9.500 $.00 $10,326.50
Category Amount: $0.00 $10,326.50
Category Number: 0090 MSE WALL NO 1
1600 627-1100 COPING A, WALL NO - LF 251.000 258.800
100.000 .000
258.800 $.00 $25,880.00
1
Category Amount: $0.00 $25,880.00
Category Number: 0100 MSE WALL NO 2
1615 627-1100 COPING A, WALL NO - LF 234.000 241.900
100.000 .000
241.900 $.00 $24,190.00
2
Category Amount: $0.00 $24,190.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0031

Date: 04/08/2016
Page 11 of 14

Pay Period: 03/01/2016
to 03/31/2016

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)
1630 500-0100 GROOVED CONCRETE SY 2,397.000 2,169.265
9.680 1,236.667
3,405.932 $11,970.94 $32,969.42
1640 500-2100 CONCRETE BARRIER LF 584.000 143.000
59.440 144.000
287.000 $8,559.36 $17,059.28
1645 500-3101 CLASS A CONCRETE CcY 100.000 100.295
871.170 .000
100.295 $.00 $87,374.00
1670 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 5,100.000 7,492.210
52.690 .000
7,492.210 $.00 $394,764.54
Category Amount: $20,530.30 $532,167.24
Category Number: 0110 MSE WALL NO 3
1742 627-1180 ADDITIONAL MSE BACKFILL CcYy 40.000 989.223
62.570 .000
989.223 $.00 $61,895.68
1744 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 4,107.000 4,107.005
52.880 .000
4,107.005 $.00 $217,178.42
3
Category Amount: $0.00 $279,074.10
Category Number: 0010 ROADWAY
1765 210-0100 GRADING COMPLETE - LS 1.000 .900
3651221.690 .035
.935 $127,792.76 $3,413,892.28

IM000-0075-03(189)
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Contract ID: B14590-13-000-0 Estimate Number: 0031

Date: 04/08/2016
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Pay Period:

03/01/2016

to 03/31/2016

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1820 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CYy 37.000 75.561
154.230 39.467
115.028 $6,087.00 $17,740.77
Category Amount: $133,879.76 $3,431,633.05
Category Number: (0020 DRAINAGE
1865 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 108.000 251.667
42.460 .000
251.667 $.00 $10,685.78
Category Amount: $0.00 $10,685.78
Category Number: 0010 ROADWAY
1935 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 48,476.000 9,102.685
2.330 1,746.667
10,849.352 $4,069.73 $25,278.99
1940 310-1101 GR AGGR BASE CRS, INCL MATL TN 117,693.000 88,492.690
18.880 2,214.110
90,706.800 $41,802.40  $1,712,544.38
Category Amount: $45,872.13 $1,737,823.37
Category Number: (0020 DRAINAGE
1950 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 25.000 31.480
880.000 .000
31.480 $.00 $27,702.40
1955 668-8013 SAFETY GRATE, TP 3 SF 47.000 56.000
41.000 .000
56.000 $.00 $2,296.00
Category Amount: $0.00 $29,998.40
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Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0031

Date: 04/08/2016
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Pay Period:

03/01/2016

to 03/31/2016

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
1990 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,069.000 1,170.000
1.000 .000
1,170.000 $.00 $1,170.00
Category Amount: $0.00 $1,170.00
Category Number: 0030 PERMANENT EROSION CONTROL
2015 702-7450 BARE ROOT SEEDLINGS AND PLANTINGS EA 233.000 .000
5.000 116.000
116.000 $580.00 $580.00
Category Amount: $580.00 $580.00
Category Number: 0050 SIGNING AND MARKING
2030 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS 1.000 .000
108220.000 .500
.500 $54,110.00 $54,110.00
425+00
2035 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS 1.000 .000
111903.000 .500
.500 $55,951.50 $55,951.50
460+80
Category Amount: $110,061.50 $110,061.50
Category Number: 0040 TEMPORARY EROSION CONTROL
2055 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 .000
500.000 .160
.160 $80.00 $80.00
Category Amount: $80.00 $80.00
Category Number: (0020 DRAINAGE
2080 433-1300 REINF CONC APPROACH SLAB, INCL BARRIER SY 987.000 624.877
135.770 328.887
953.764 $44,652.99 $129,492.54
Category Amount: $44,652.99 $129,492.54
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Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0031 Pay Period: 03/01/2016
to 03/31/2016

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
66 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 1,125.000
77.520 .000
1,125.000 $.00 $87,210.00
Asphaltic Concrete for Temporary Detours
Specification Item 402.5 (D)
71 402-3133 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN .000 2,644.330
MATL 79.890 .000
2,644.330 $.00 $211,255.52
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
76 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 12,251.120
TL 62.340 .000
12,251.120 $.00 $763,734.82
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
81 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 5,101.040
TL 68.970 .000
5,101.040 $.00 $351,818.73
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
Category Amount: $0.00 $1,414,019.07

Project Total Amount: $1,413,159.67 $19,500,985.28



